



*94-1 R&D Program Review:
Preconceptual Design of MIDAS System*

Wolfgang Dworzak

May 11, 2000



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Problem: Classified Non Nuclear Parts Contaminated With Plutonium

- **Non-nuclear parts and components removed from disassembled pits, plus fixtures and graphite molds used for fabrication, are at TRU levels of contamination. These are not candidates for reuse.**
- **Certain other components are also not reused.**



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Problem: Classified Non Nuclear Parts Contaminated With Plutonium

- **Nearly all parts, components, fixtures, and molds are classified by geometry (and sometimes by composition).**
- **Safeguarding these classified parts until classified aspect is destroyed is necessary per 10CFR.**




94-1 R&D Program Review: Preconceptual Design of MIDAS System

Problem: Classified Non Nuclear Parts Contaminated With Plutonium

- **Since items are not reused, they are candidates for waste stream; but *no TRU classified path* can exist per 40CFR.**



94-1 R&D Program Review: Preconceptual Design of MIDAS System



Classified Contaminated Non Nuclear Parts



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Requirements For Classified Non Nuclear Parts Contaminated With Plutonium

Demilitarization Requirement: Render an item unusable for its original weapon purpose.

- **32CFR186/650 and 41CFR245/109: Demilitarize before disposal or sale as surplus.**



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Requirements For Classified Non Nuclear Parts Contaminated With Plutonium

Sanitization: Irreversible modification or destruction of a component or part of a component of a nuclear weapon ... to prevent revealing classified or otherwise controlled information ...

- **40CFR260/266: Sanitize before disposal and then treat as military munitions.**

DOE Memo, 10/3/95, Revised Disposition Policy: Discard NW components per applicable regulations ... AEA, RCRA, etc.



94-1 R&D Program Review: Preconceptual Design of MIDAS System

DOE Strategy For Classified Non Nuclear Parts Contaminated With Plutonium

- **Organization Formed in November, 1999: Classified Non-SNM Parts Working Group**
- **Charter: Characterize the Problem and Assess Options for Solutions. Recommend Solution(s) to HQ NMC**

Participants:

- 1.DP - HQ, AL, NVOO/NV, LAAO/LANL, LLNL, SNL (DPAG)**
- 2.EM - HQ, RFO/RFETS, RL, INEEL, WIPP**
- 3.MD - HQ, AL, SRS**



94-1 R&D Program Review: Preconceptual Design of MIDAS System

DOE Strategy For Classified Non Nuclear Parts Contaminated With Plutonium

**Option for Consideration by Working Group: Mobile Integrated
Demilitarization and Sanitization (MIDAS) System**

Investigate via Nuclear Materials Focus Area

WBS: 1.2.2.0 Preconceptual Design of MIDAS System



94-1 R&D Program Review: Preconceptual Design of MIDAS System

FY-2000 Plans for WBS 1.2.2.0, Preconceptual Design of MIDAS:

Milestones:

Preliminary Design and Requirements Summaries4/15/00
Preliminary Hazard Screening4/15/00
DOE Briefing Package4/15/00
Deployment Requirements Summary7/15/00

Budget: \$35K Released 4/7/00 by DOE AL



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Status of MIDAS and Auxiliary Systems

Completed Milestones:

- **Preliminary design and requirements summaries (50%)**
- **Preliminary hazard screening (75%)**
- **DOE briefing (100%)**

New Deliverable:

- **Per WG instructions - Develop MIDAS design basis and deployment data sufficient for DPAG analysis and comparison to other options.**

Due: by mid-June, 2000.

ACWP: Too early to acquire data; estimate \$8-9K.



94-1 R&D Program Review: Preconceptual Design of MIDAS System



- Operations contained in type A transportainers
- Transportainers brought to DOE sites by diesel powered semi



- Transportainers are set and connected to site utilities
- Operation is authorized via USQ under existing SAR



- Drums are brought to deployment area for segregation and treatment
- Treated material is characterized and sent to WIPP for disposal



94-1 R&D Program Review: *Preconceptual Design of MIDAS System*

MOVER Trailer

Sort & Segregate shapes from debris

Utility Trailer

Provide power, chilled water, HVAC
to MOVER and MIDAS


MIDAS Trailer

Melt metal & grind graphite

- Three trailers are deployed to sites with material that requires declassification
- MOVER Trailer has been built and will be deployed to WIPP - used to open drums and sort contents
- MIDAS Trailer will house melting and crushing operations - drummed waste sent to WIPP.
- Utility trailer supports both MOVER and MIDAS trailers with power, water, chilling, HVAC support, control room.



94-1 R&D Program Review: Preconceptual Design of MIDAS System



- Transportainers are 40' long and 8' wide.
- Gloveboxes are built to TA-55 LANL standards
- First MOVER cost about \$750,000 to build and authorize. Second copy is expected to cost \$550,000.
- MIDAS is expected to cost \$900,000 to build.
- Utility Trailer is expected to cost \$675,000 to build
- Authorization and startup will cost about \$1,125,000.



94-1 R&D Program Review: Preconceptual Design of MIDAS System

- Type A Transportable Container






94-1 R&D Program Review: Preconceptual Design of MIDAS System



- Drum bag-on port





94-1 R&D Program Review: Preconceptual Design of MIDAS System


- Interior glove box system
 - Drum lifted into horizontal position with hydraulic lifter
 - Drum bagged on to end port and emptied into glove box work area for visual examination of contents
 - Two bag-out ports on the bottom of the glove box allow for repackaging of drum contents






94-1 R&D Program Review: Preconceptual Design of MIDAS System

Top View



Front View





94-1 R&D Program Review: Preconceptual Design of MIDAS System

Trailer	Element	Cost (\$)
MOVER	Transportainer	150,000
	Glovebox	100,000
	Utilities	50,000
	Misc	50,000
	Eng & design support	200,000
	Total	550,000
Utility	Trailer	50,000
	Power Supply	150,000
	Chilling system	100,000
	Utilities	75,000
	Communication/Control rm	50,000
	Eng & design support	250,000
	Total	675,000
MIDAS	Tranportainer	150,000
	Glovebox	150,000
	Melters & controls	175,000
	Jaw Crusher	25,000
	Utilities	100,000
	Eng & design support	300,000
	Total	900,000
Authorization	Documentation	500,000
	Cold Testing	250,000
	Hot Testing	125,000
	Start-up	250,000
	Total	1,125,000

- Capital Cost - \$3.5 million
- Includes:
 - construction of 3 trailers
 - documentation for AB
 - cold & hot testing
 - start-up @ Rocky Flats
 - contingency



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Authorization Basis Requirements for MIDAS and Related Systems

- **Hazard Categorization: Category 3 based on limited (fissile) SNM inventory.**
- **Natural Phenomena Hazards: Performance Category 2 based on unmitigated release of entire SNM inventory.**



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Environmental Requirements for MIDAS and Related Systems

- **No RCRA listed materials expected into MIDAS system.**
- **NESHAPs listed materials require permitting:**
 - 1. Beryllium requires a beryllium melting permit.**
 - 2. Radionuclides require a new source application.**



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Safeguards and Accountability Requirements for MIDAS and Related Systems

- **Category 4 materials with attractiveness level D.**
- **SNM accountability required due to amounts of material present.**
- **Accountability measurements to confirm type and quantify amount needed.**



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Security Requirements for MIDAS and Related Systems

- **Based on attractiveness of classified matter and on attractiveness of SNM present.**
- **Physical barriers to visual examination and access by uncleared personnel.**



94-1 R&D Program Review: Preconceptual Design of MIDAS System

Security Requirements for MIDAS and Related Systems

- **Q clearances for personnel handling materials.**
- **Physical security for unattended times.**