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Leanne Duffy is the LANL PI for ADMX, simply referred to as the PI in this short report. 
 
Approvals for FY19 DOE-HEP funding via Fermilab were finalized and budget for the project 
provided on March 21, 2019.   
 
 
 


