

## **LANL's DOE-ARRA Process**

### **Phase I: Opportunity**



SPO reviews calls with Legal, LASO, and LANL Energy Office



SPO announces opportunity:
Town Hall
Focus Group
Partners

SPO develops proposal; obtains CO letter; submits to FedConnect

### **Phase II: Project Initiation**




**DOE** awards grant

DOE generates work authorization & contract mod

SPO completes
Project
Initiation Review
& CFO activates
program code

# Phase III: Execution & Reporting



#### **Phase IV: Close-out**

Scientist completes technical work; SPO completes Close-out Review

