Ex C Form B-1 (LS) (Rev. 2, 9/22/08)
RFP Form B Schedules of Proposed Milestones and Payments

RFP FORM B
SCHEDULES OF PROPOSED MILESTONES AND PAYMENTS
NOTE:

This form is for bid evaluation and will not be a part of the Subcontract.  Offerors shall use the Milestone and Payment Schedules below, or reasonable facsimiles thereof, as a basis for proposing Milestone Schedules and Payment Amounts for both the Crossroads and NERSC-9 Supercomputer Systems, as well as for ACES and NERSC Non-Recurring Engineering (NRE). 

PN: Edit the Clause titles identified below to fit the Subcontract pro forma being used.  For example, Services and Architect/Engineer proformas incorporate schedule requirements in the milestone clause.

oOffThe total of proposed payment amounts for each of the schedules below shall be equal to the proposed pricing within the corresponding Pricing Schedules of RFP Form A Schedule of Proposed Quantities and Prices.
  The Offeror shall propose a Target Completion Schedule for each milestone based on its capabilities and resources, as well as its proposed work breakdown and time sequence. 

The Crossroads subcontract and the associated NRE subcontract will be funded in multiple fiscal years.  Although subject to change, percentages representing the anticipated funding stream are stated below.  An Offeror’s Schedules of Proposed Milestones and Payments for Crossroads and ACES NRE (Schedules 1.1 and 1.2 below) shall conform to this anticipated funding stream.  

	Crossroads System and ACES NRE – anticipated funding stream

	
	FY16
	FY17
	FY18
	FY19
	FY20
	FY21
	FY22-24

	Percentage of Total Funding
	2%
	4%
	8%
	33%
	32%
	12%
	9%


Full payment for the NERSC-9 system will be made only at the time of acceptance (anticipated in FY20).  The separate NRE subcontract associated with NERSC will be funded in multiple fiscal years.  Although subject to change, percentages representing the funding stream are stated below.  An Offeror’s proposed Schedules of Proposed Milestones and Payments for NERSC-9 and NERSC NRE (Schedules 2.1 and 2.2 below) shall conform to this anticipated funding stream.  

	NERSC-9 System and NERSC NRE – anticipated funding stream

	
	FY16
	FY17
	FY18
	FY19
	FY20
	FY21
	FY22-24

	Percentage of Total Funding
	0%
	3%
	3%
	7%
	79%
	5%
	3%


Schedule 1.1
Crossroads Supercomputer System - Schedule of Proposed Milestones and Payments
	No.
	Milestone Description (see SCHEDULE NOTES below)
	Target Completion Schedule
(# of months after

Subcontract Award)
	Payment

Amounts

	1.0
	Initial Milestone
	
	$ TBD

	2.0
	(continue as necessary)
	
	  TBD

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	Final Milestone
	
	 “

	
	     TOTAL OF PAYMENTS
(This Total of Payments must correspond to the Crossroads Supercomputer System Price from Schedule 1.1 of RFP Form A Schedules of Proposed Quantities and Prices)
	
	 $ TBD


Schedule 1.2
ACES Non-Recurring Engineering - Schedule of Proposed Milestones and Payments
	No.
	Milestone Description (see SCHEDULE NOTES below)
	Target Completion Schedule
(# of months after

Subcontract Award)
	Payment

Amounts

	1.0
	Initial Milestone
	
	$ TBD

	2.0
	(continue as necessary)
	
	  TBD

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	Final Milestone
	
	 “

	
	     TOTAL OF PAYMENTS
(This Total of Payments must correspond to the ACES Non-Recurring Engineering Price from Schedule 1.2 of RFP Form A Schedules of Proposed Quantities and Prices)
	
	 $ TBD


Schedule 2.1

NERSC-9 Supercomputer System – Schedule of Proposed Milestones and Payments
	No.
	Milestone Description (see SCHEDULE NOTE below)
	Target Completion Schedule
(# of months after

Notice to Proceed)
	Payment

Amount

	1.0
	Initial Milestone (Since NERSC-9 will be purchased using a Lease-to-Own subcontract, the only milestone will be delivery and acceptance of the complete platform). 
	
	$ TBD

	
	     TOTAL OF PAYMENTS
(This Total of Payments must correspond to the NERSC-9 Supercomputer System Price from Schedule 2.1 of RFP Form A Schedules of Proposed Quantities and Prices)
	
	 $ TBD


Schedule 2.2

NERSC Non-Recurring Engineering - Schedule of Proposed Milestones and Payments
	No.
	Milestone Description (see SCHEDULE NOTES below)
	Target Completion Schedule
(# of months after

Subcontract Award)
	Payment

Amounts

	1.0
	Initial Milestone
	
	$ TBD

	2.0
	(continue as necessary)
	
	  TBD

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	     “
	
	 “

	__
	Final Milestone
	
	 “

	
	     TOTAL OF PAYMENTS
(This Total of Payments must correspond to the NERSC Non-Recurring Engineering Price from Schedule 2.2 of RFP Form A Schedules of Proposed Quantities and Prices)
	
	 $ TBD


Offeror shall identify any issues that have potential for affecting any Target Completion Schedule proposed above and successful completion of the project.  Offeror shall propose a resolution for each issue identified to be enacted if that issue happens to occur.

NOTES
� It is not required that Offerors include Target Completion Schedules or payment amounts for Options within the pricing of these Schedules of Proposed Milestones and Payments.  A schedule for milestones and payments of Options will be negotiated only if and when Options are awarded.





� The CONTRACTOR and the successful Offeror will negotiate Milestones and Payments Schedules based on CONTRACTOR requirements/funding profiles and the successful Offeror’s Schedules of Proposed Milestones and Payments.
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